
Work on the East Front Plaza deck continues on pace to support inaugural activities in January
2005.  At right, workers reinstall the granite slabs on the north side of the East Front center steps.

A temporary pool of water is established to test the
waterproofing membrane on the roof deck of the CVC.

   

    

This Week – Ongoing Work – 11/22/04 through 11/26/04
East Front Plaza Highlights:
•  Crews have begun to install the small skylights situated in the rectangular grass beds near the face of the Capitol as part

of the effort to prepare the East Front Plaza for the inauguration.
•  Stone masons have now placed more than 140,000 granite pavers on the CVC roof deck.  The pavers will cover the

western half of the CVC roof deck in time for the inauguration.
•  Major concrete placements for the upper roof slab in the northeast and

southeast quadrants have been completed.
•  Installation of utility and communications conduit continues in the

Congressional Auditorium.
•  Crews continue to build mechanical spaces, erect interior blockwork,
and install utilities throughout the site.
•  The tower crane in the southwest quadrant will be dismantled and

removed in two weeks.

East Front Extension (EFE) (Inside the Capitol)
•  Crews have placed concrete for the central grand staircase that connects
      the CVC to the Capitol at the Crypt level.
•  Crews continue with demolition activities to clear the way for

 elevators, escalators, stairwells and new mechanical systems.
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If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

A CVC worker installs insulation board on the roof deck of the Congressional Auditorium.

Truck Tunnel Construction
•  The truck tunnel is open to trucks

delivering materials in support of the
Sequence 2 contract.  The tunnel is
not expected to open to general truck
traffic (in support of Capitol
operations) until 2006 when all
interior support facilities, freight
elevators and connecting corridors
are completed.

•  Crews have completed backfilling
the area above the truck tunnel along
Northwest Drive, and the base
concrete slab for the asphalt road bed
is nearly complete.  Milling and
asphalt work is expected to occur
next week.  All the curbstones within
the CVC project requirements have
been reinstalled and the remaining
curbstones will be replaced as part of
the perimeter security work occurring concurrently within this zone.

•  Work to restore the aggregate stone sidewalks along NJ Avenue NW has been completed.
•  The  perimeter security team is now assembling the formwork for the circular planter near the North Barricade Entrance.

Library of Congress (LOC) Tunnel
•  Waterproofing is now complete in the tunnel below First Street and workers have begun removing the temporary bridge

on First Street SE above the tunnel zone.  The bridge removal and subsequent backfilling may be completed by the end
of the week.  Asphalt paving and restoration of the First Street roadbed may be completed by the end of next week.
Traffic patterns will shift at times to accommodate the road work.

•  Crews will continue to place concrete along the eastern end of the tunnel with the northwest grounds of the LOC.  All
concrete placements may be completed by early Decemeber.

Next Week – 11/29/04 – 12/03/04
East Front Plaza Work
•  Workers will continue placing the granite paving stones on the CVC roof deck and other plaza deck work in preparation

of the inauguration in January 2005.
•  Crews will continue to install utilities, build mechanical spaces, place concrete, erect blockwork, and backfill the zones

near the CVC entrances.

East Front Extension
•  Steel crews will continue to erect steel and place concrete within the East Front concrete structure. Demolition of

structural elements and clearing activities will continue in various zones within the East Front.

Truck Tunnel Construction
•  Restoration of Northwest Drive will continue, including the placement of asphalt and the restoration of sidewalks.

Library of Congress (LOC) Tunnel
•  Formwork assembly, concrete placements and waterproofing will continue in various zones along the LOC tunnel

route especially within the northwest grounds of the LOC.  Pedestrian access will continue along the east side of the
work zone.  Existing traffic patterns may change slightly depending upon the progress of the removal of the
temporary bridge along First Street SE and the restoration of the First Street roadbed.


